← All projects


QA Beta 2026-10-06 - disposable

PRJ-2026-006 · Playwright QA · Updated Oct 6, 2026

PLANNING

Overview | Key Personnel | Documents | Bill of Quantities | Scheduling

WBS / NAME	DUR	PRED	ES	EF	TF	%	Δ FIN	CRIT
A – QA Phase A LOCKED	–	–	0	9	–	36%	-1d	–
A.1 A.QA Package	–	–	0	9	–	36%	-1d	–
B – QA Phase B LOCKED	–	–	0	0	–	0%	0	–
A.1.2 A.1.QA Durable Fou...	8	–	0	8	0	50	+3d	YES
A.1.2 A.1.QA Followup	3	A.1.2 FS -2d	6	9	0	0	-1d	YES



Duration **9 working days** Complete **36%** Finish vs baseline **-1 working days** Longest path **A.1.2 / A.1.2**